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100 PRELIMINARIES 

101 Temporary Accommodation and Equipment for the Overseeing Organisation 

1 The Contractor shall provide, maintain, service and remove all accommodation including 

contents, access roads and hardstanding thereto, as described in contract specific IM 

Appendix 1/1, for the use of the Overseeing Organisation. 

2 Equipment, furnishings, fittings, and supplies shall be located as described in contract specific 

IM Appendix 1/1. All temporary initial accommodation shall be ready for occupation on the 

date for commencement of the works and all other accommodation complete with contents, 

access roads and hardstanding shall be ready for occupation and use by the Overseeing 

Organisation within four weeks of the date for commencement of the works unless otherwise 

stated in IM Appendix 1/1. 

3 Where stated in contract specific IM Appendix 1/1 the Contractor shall furnish and service 

accommodation made available by the Overseeing Organisation. 

4 The Contractor shall organise the provision of all telephones, mobiles and/or land lines, for 

the Overseeing Organisation as described in contract specific IM Appendix 1/1. The 

Contractor shall undertake all liaison with telecommunications companies as required. Where 

stated in contract specific IM Appendix 1/1 the land lines shall be for the exclusive use of the 

Overseeing Organisation. Any provision for data connections shall also be for the exclusive 

use of the Overseeing Organisation. 

5 All accommodation shall be regularly cleaned for so long as it is in use and suitable 

arrangements be made for the disposal of any waste arising from use of such accommodation. 

6 All equipment supplied by the Contractor shall be of a quality and precision appropriate to its 

proposed use and shall be delivered in a serviceable condition. The Contractor shall maintain 

all such equipment in serviceable condition and replace, if necessary, any that becomes 

unserviceable. The Contractor shall ensure that any equipment needing periodic calibration 

is calibrated on delivery, annually and/or at other times as and when required by the 

Overseeing Organisation. Unless otherwise stated in contract specific IM Appendix 1/1 

equipment supplied by the Contractor shall comply with ‘Government Buying Standards’ 

minimum mandatory requirements and ‘EU Green Public Procurement’ core criteria. 

7 When major components of the works are manufactured off the site the Contractor shall 

arrange to make available adequate and secure accommodation as described in contract 

specific IM Appendix 1/1 at or adjacent to the place of, and during the period of, manufacture 

and testing. 
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102 Vehicles for the Overseeing Organisation 

1 The Contractor shall provide transport as described in contract specific IM Appendix 1/2 for 

the exclusive use of the Overseeing Organisation for any purpose in connection with the 

works. The vehicles shall be delivered and maintained in good roadworthy condition. They 

shall have a current MOT Certificate where required, be licensed for use on the public road 

and shall have comprehensive insurance cover for any qualified driver authorised by the 

Overseeing Organisation together with any authorised passengers and the carriage of goods 

or samples. The Contractor shall provide fuel, oil and maintenance in conformity with the 

vehicle manufacturer’s rABB recommendations and shall keep clean the vehicles inside and 

out on a regular basis as described in contract specific IM Appendix 1/2. A suitable 

replacement shall be provided for any vehicle out of service for more than 8 working hours. 

2 The choice of vehicle type, engine size and transmission shall reflect the acceleration and 

manoeuvrability required of that vehicle during normal working conditions. Unless stated 

otherwise in contract specific IM Appendix 1/2 all vehicles shall have all round visibility from 

the driver’s position. Where vans are identified in IM Appendix 1/2 additional mirrors shall be 

fitted to eliminate blind spots. 

3 Unless otherwise stated in contract specific IM Appendix 1/2 all vehicles shall have sign 

boards reading ‘Road Maintenance’ or where appropriate ‘Motorway Maintenance’ in 

accordance with Diagram 7404 of Schedule 12, Part V of the Traffic Signs Regulations and 

General Directions 2002 on the rear of the vehicle (the lettering shall be the largest x height 

that can be accommodated from the range 37.5mm to 150mm. Unless otherwise stated in IM 

Appendix 1/2 the vehicles shall have chevron markings and a roof mounted amber flashing 

light bar in accordance with Section O5 of Chapter 8 (Part 2 Operations) of the Traffic Signs 

Manual. 

4 Unless otherwise stated in contract specific IM Appendix 1/2 all vehicles provided for the use 

of the Overseeing Organisation shall be free from markings identifying any company 

associated with the Contract. 

103 Radio Communication System for the Overseeing Organisation 

1 When required in contract specific IM Appendix 1/3 the Contractor shall provide a radio 

communication system for the Overseeing Organisation as described therein, within 4 weeks 

of the date for commencement of the works unless a different date for provision is required in 

IM Appendix 1/3. This would be in addition to any telephones or telecommunications 

equipment provided for in contract specific IM Appendix 1/1. 

2 The system, unless otherwise described in contract specific IM Appendix 1/3, shall be entirely 

separate from any provision for a radio communication system provided by the Contractor for 

his own use except that any aerial installation may be shared. 

3 The system shall have an operating range which ensures reception throughout the site. 

4 The Contractor shall be responsible for obtaining any necessary radio licences. 
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5 The Contractor shall maintain the system, dismantling and removing it at the end of the period 

stated in contract specific IM Appendix 1/3. If the system is inoperative for any reason, it shall 

either be repaired or a replacement provided within 24 hours. 

104 Standards, Quality Management and Acceptance 

Standards and CE markings 

1 Where there is a requirement in this specification for compliance with any part of a “British 

Standard” or other national technical standard issued by a CEN-CENELEC member (Eg. DIN, 

UNI, UNE, NF etc) that requirement may be met by compliance with: 

a) a standard or code of practice of a national standards body or equivalent body of any 

EEA state or Turkey; 

b) any international standard recognised for use as a standard or code of practice by any 

EEA state or Turkey; 

c) a technical specification recognised for use as a standard by a public authority of any 

EEA state or Turkey; or 

d) a European Technical Assessment issued in accordance with the procedure set out in 

regulation (EU) No 305/2011 

2 Provided that the relevant standard imposes an equivalent level of performance and safety 

provided for by the stated Standard or technical specification. “EEA State” means a state 

which is a contracting party to the European Economic Area Agreement. “British Standard” 

means any standard published by the British Standards Institution including adopted 

European or other international standards. 

3 Electrical equipment to which directives 2006/95/EC or 2004/108/EC apply and which are 

produced for incorporation in a permanent manner in the works must have affixed to them CE 

marking attesting to their conformity to the provisions of the applicable directives. Declarations 

of conformity required by the above directives must be provided to the Overseeing 

Organisation prior to installation or use or procurement or supply of the equipment. 

4 Construction products which are produced for incorporation in a permanent manner in the 

works and are covered by a harmonised European standard or European Technical Approval 

or Assessment must have the product performance required by the specification for the 

intended use declared under the Declaration of Performance and be CE marked in 

accordance with the relevant British adopted European standard or European Technical 

Approvals or Assessments and the regulation (EU) No 305/2011. Unless otherwise described 

in the specification, the declared performance of the product shall meet the required 

performance of all the essential characteristics required by the specification. Declarations of 

performance required by the above regulation shall be provided to the Overseeing 

Organisation prior to installation or use or procurement or supply of the product. 
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Quality Management 

5 Unless otherwise indicated in contract specific IM Appendix 1/24 or as required in the 

Conditions of Contract, the Contractor shall institute a quality management system complying 

with MSA EN ISO 9001 and shall prepare a detailed Quality Plan that is fit for the purpose of 

the specific Works.  The Contractor shall demonstrate compliance with this requirement to 

institute a quality management system to the Overseeing Organisation, one acceptable 

method for this demonstration is to evidence registration to MSA EN ISO 9001. 

6 The Quality Plan shall incorporate the requirements of contract specific IM Appendix 1/24 and 

the requirements of the quality management schemes listed in IM Appendix A applicable to 

the works in accordance with sub-Clause 12 of this Clause. 

7 The Quality Plan shall be submitted to the Overseeing Organisation within the period(s) stated 

in contract specific IM Appendix 1/24, for acceptance, before any related work is commenced. 

8 Where any work, goods or materials to be used in the works are the subject of the quality 

management schemes listed in IM Appendix A, the Contractor shall require the supplier of 

such items to prepare a Quality Plan and the Contractor shall submit it to the Overseeing 

Organisation. Such Quality Plans shall comply with the requirements of contract specific IM 

Appendix 1/24 and the individual requirements of the relevant Sector Scheme Documents for 

Quality Management in Road Works, see sub-Clause 12. 

9 Quality Plans shall indicate “hold points” as follows: 

a) Contractor’s points where no further work shall hold points: proceed without the written 

approval of a designated person of the Contractor’s management, who shall be named 

in the Quality Plan. 

b) Overseeing points where no further work shall Organisation’s proceed without the 

written approval of hold points: a designated representative of the Overseeing 

Organisation. 

10 The Contractor shall ensure the Quality Plans and associated quality documentation are made 

available to all parties involved with the Works.  No Works shall be allowed to commence 

before the Quality Plan is approved by the Overseeing Organisation. 

Quality Records 

11 For works, goods or materials other than those which are CE marked, the Contractor shall 

make available contemporary quality records to the Overseeing Organisation when 

requested. This includes quality records such as those identified in MSA EN ISO 9001 to 

demonstrate achievement of the required quality and the effectiveness of the quality system. 

The Contractor shall require any member of the Contractor’s supply chain to make available 

such contemporary quality records when requested. Following a request copies of all quality 

records shall be made available immediately to the Overseeing Organisation. The Contractor 

shall report any non-conforming product/service to the Overseeing Organisation and shall 

require any member of the Contractor’s supply chain to immediately report any non-
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conforming product/service to the Contractor. The Contractor shall immediately pass these 

reports to the Overseeing Organisation and undertake no further related work until remedial 

or other measures have been undertaken. The Contractor shall submit the quality records 

required by this specification, as indicated in IM Appendix H, to the Overseeing Organisation. 

No item of work shall be considered complete until these records have been received by the 

Overseeing Organisation. Note: Quality terms used in this Clause are as MSA EN ISO 9000. 

Quality Management Schemes 

12 Except as described in sub-Clause 104.13, where any work, goods or materials to be used in 

the works are the subject of a quality management scheme listed in IM Appendix A, only work, 

goods or materials conforming with such a scheme shall be used and the organisations 

carrying out such work shall have current registration to the relevant scheme(s). The 

Contractor shall in each case submit to the Overseeing Organisation a copy of the certificate 

of conformity affirming compliance with the scheme. 

13 Where any work, goods or materials to be used in the works are the subject of a quality 

management scheme listed in IM Appendix A and for which the goods or materials are CE 

marked products in accordance with the relevant standard(s) exclusions to mandatory 

requirements as listed in IM Appendix A apply. 

14 Where specific training and competency requirements are identified in any quality 

management scheme listed in IM Appendix A, the Contractor shall provide copies of the 

relevant training and/or competency assessments certificates and/or registration/skill cards of 

the workforce to the Overseeing Organisation for acceptance prior to the commencement of 

relevant work. 

15 The requirement for compliance with a registered quality management scheme listed in IM 

Appendix A shall be satisfied by compliance with an equivalent quality management scheme 

of any Member State of the European Economic Area or a State which is party to a relevant 

agreement with the European Union, provided that the proposed scheme is designed to 

ensure in use levels of safety, performance and fitness for purpose equivalent to those 

provided for by the scheme specified. The proposed scheme will include third party 

assessment by bodies accredited in accordance with MSA EN ISO/IEC 17021 by the United 

Kingdom Accreditation Service (UKAS) or equivalent European Accreditation Organisation, 

which is party to a multi-lateral agreement (MLA) with UKAS or any equivalent International 

Accreditation Forum (IAF) MLA signatory with a scope which includes the relevant 

standard(s). This sub-Clause applies also to works only in so far as the means of carrying out 

such works are indivisibly associated with the goods or materials for which an alternative 

quality management scheme is proposed. 

Product Certification Schemes and CE Marked Products 

16 Works, goods and materials, other than those covered by the Construction Products 

Regulation, falling under the standards listed in IM Appendix B are required to have attestation 
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or third-party accreditation to demonstrate compliance with the relevant standard. This can be 

satisfied by one or more of the following: 

a) Compliance with a relevant product mark scheme demonstrating compliance as 

described in sub-Clause 18 below; 

b) Demonstration of compliance as described in sub-Clause 18 below; 

c) Demonstration of compliance using testing and calculation as described in sub-Clause 

22 below. 

17 Where works, goods or materials are covered by the Construction Products Regulation (EU) 

No. 305/2011 (CPR) their compliance with the specification shall be demonstrated by the 

product being CE marked, the declared performance of the product given in the Declaration 

of Performance meeting the required performance of all the essential characteristics given in 

the specification and evidence being provided that demonstrates the product meets the 

requirements of the specification for aspects other than those covered by the essential 

characteristics, where such evidence meets the requirements of options (a) or (b) above. 

18 Where option (a) or (b) of sub-Clause 16 is used the product shall be certified as compliant 

with the specification and relevant standard, or equivalent as described in sub-Clause 1 of 

this Clause, by a Certification Body. 

19 The Certification Body shall be accredited in accordance with MSA EN 45011 or MSA EN 

ISO/IEC 17065 by the United Kingdom Accreditation Service (UKAS) or equivalent European 

Accreditation Organisation, which is party to a multi-lateral agreement (MLA) with UKAS or 

any equivalent International Accreditation Forum (IAF) MLA signatory with a scope which 

includes the relevant standard(s). 

20 Unless otherwise described in the specification assessment of the product shall be carried out 

to the level of attestation as determined in the relevant standard for the intended use of the 

product in the works and shall include confirmation that the product provides, in use, adequate 

levels of safety, performance and fitness for purpose. For products covered by the Low 

Voltage Directive (2006/95/EC) and the Electromagnetic Compatibility Directive 

(2004/108/EC) the safety aspects would be for aspects not covered by the relevant CE 

marking. 

21 The Contractor shall provide information on the product to the Overseeing Organisation for 

acceptance. This information shall include certification, attestation details and Certification 

Body details. 

22 Where option (c) of sub-Clause 16 is used it shall be demonstrated that the product is capable 

of performing as required using tests, calculations or other means. Such testing or other 

means shall have a minimum level of attestation as that determined by the relevant standard 

and be suitably extensive to provide information on all relevant parameters. Testing shall be 

carried out by laboratories accredited to UKAS or equivalent Accredited Organisations as 

described in sub-Clause 105.5. 

23 The testing or other means shall include confirmation that the product provides, in use, 
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adequate levels of safety, performance and fitness for purpose. For products covered by the 

Low Voltage Directive (2006/95/EC) and the Electromagnetic Compatibility Directive 

(2004/108/EC) the safety aspects would be for aspects not covered by the relevant CE 

marking. 

CPR - Penalties for Non-Conformance with the Declaration of Performance (DoP) 

24 The provisions for market surveillance in regulation (EU) No. 765/2008 – Setting out the 

requirements for accreditation and market surveillance shall apply.  This shall not preclude 

the implementation, as required by the Overseeing Organisation, of pre-planned and co-

ordinated arrangements with the Contractor (or Producer) for “control testing” of products and 

materials supplied for the permanent Works and using the service of agencies accredited to 

EN ISO/IEC 17025. 

Product Acceptance Schemes 

25 Where there are references in the specification to particular industry product acceptance 

schemes such as British Board of Agrément Certificates, Roads and Bridges Certificates, 

HAPAS certificates, CARES certificate or equivalent scheme, these shall be taken as 

references to a product acceptance scheme that has the attributes given in sub-Clause 26 

below. The types of work, goods or materials listed in IM Appendix C are required to be 

certificated by a product acceptance scheme prior to their inclusion in the works. 

26 The works, goods or materials shall be assessed against a set of guidelines and criteria by a 

Certification Body. Certification to confirm the products successfully meet the guidelines and 

criteria shall be issued by a Certification Body. The Contractor shall provide information on 

the product to the Overseeing Organisation for acceptance. This information shall include the 

certification and, when requested, details of the scheme to confirm its compliance with the 

criteria given below and accreditation details of the organisation issuing the certification. The 

scheme shall meet the following criteria: 

a) Product acceptance and certification specified in this sub-Clause shall be structured 

and implemented to provide assurance to the Overseeing Organisation that the 

product, when supplied for its intended use and installed or processed post 

manufacture, in accordance with the manufacturer’s instructions, will give the 

performance and level of safety required by the specification and be fit for purpose. 

b) The organisation certifying products and issuing the certificates must be accredited to 

the relevant Certification Body standard, MSA EN 45011 or MSA EN ISO/IEC 17065 

for product certification, or MSA EN ISO/IEC 17020 for site inspection, by UKAS or 

equivalent European Accreditation Organisation, which is party to a multi-lateral 

agreement (MLA) with UKAS or any equivalent International Accreditation Forum (IAF) 

MLA signatory with a scope which includes the relevant standard(s). This shall include 

accreditation to manage and execute a certification scheme as defined in this sub-
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Clause. Accreditation must cover a scope of activity relevant to the construction, 

installation, maintenance and operation of road infrastructure. 

c) The scheme must cover as appropriate: 

i) Manufacture and installation or post manufacture processing of those products 

for which a Declaration of Performance, and consequent CE marking, has not 

been made on the basis of any harmonised European Standard (hEN) or 

European Technical Assessment; or 

ii) Only the installation of a material or post manufacture processing where the 

manufacturer has made a Declaration of Performance of the material (with 

consequent CE marking); or 

iii) Product characteristics not included in the required essential characteristics of 

a hEN or in a European Technical Assessment if such characteristics provide 

additional protection for the consumer (e.g. road user). 

d) The assessment and certification requirements for a product certified under the scheme 

must be developed ensuring due consideration is given to the requirements of the users 

of the product and those responsible for the roads on which such products will be used 

or installed. 

e) The scheme must have a technical supervisory panel that provides technical oversight 

on the operation of the scheme and formally consents to the issue of assessment and 

certification requirements of the specialist groups developing the assessment and 

certification requirements. This panel must include a balanced representation of key 

end users, recognized industry experts and those responsible for the roads on which 

such products will be used or installed. 

f) The product certification must include requirements for the audit and quality control of 

the production and installation processes for the product where necessary taking 

account of the product having its performance declared under a CE mark. Installer 

certification must include requirements for on-site surveillance of installation or post 

manufacturing processes. 

g) For every product it has certified under a product certification scheme, an organisation 

must make open and publicly accessible details of the assessment and certification 

guidelines. 

h) Where different organisations have certified the same generic form of product they must 

be able to demonstrate to the Overseeing Organisation equivalence of performance of 

products certified under the different schemes or agree a common set of guidelines for 

the assessment and certification of the product. 

i) The competences of organisations certifying products shall be as the competency 

requirements for Technical Assessment Bodies given in Regulation (EU) No 305/2011, 

the Construction Products Regulation, Annex IV, Table 2, with the additions given in  
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j) Table 100-1 below. 

Table 100-1: Competency additions to Construction Product Regulation (EU) No. 

305/2011 Annex IV 

Competence Description of Competence Requirement 

7. Determining the 

specific installation or 

post manufacturing 

control 

Understand and evaluate the 

installation or post 

manufacturing processes of 

the specific product in order to 

identify appropriate measures 

ensuring consistent compliant 

delivery of the installed or post 

manufactured product. 

A certification body shall have staff 

with appropriate technical 

knowledge of the relationship 

between the installation/post 

manufacturing processes and the 

product characteristics related to 

production control for installation 

or post manufacture. 

8. Constructive 

engagement 

Be prepared to engage 

constructively with road 

infrastructure managers and 

other certifying bodies for 

resolution of issues. 

Be able to resolve differences 

in the certified performance of 

products of the same generic 

type and where appropriate 

agree a common set of 

guidelines for the assessment 

and certification of such 

products. 

European Technical Assessment (ETA) 

27 The requirements for works, goods or materials to be subject to a product certification scheme 

or product acceptance scheme as discussed in sub- Clauses 16 to 26 above may alternatively 

be met by a product being attested using a European Technical Assessment (ETA) issued in 

accordance to the relevant ETAG by EOTA and in accordance with the procedure set out in 

Regulation 305/2011, provided that the relevant attestation imposes an equivalent level of 

safety, performance and fitness for purpose provided for by the specification.   

Statutory Type Approval 

28 The requirements for statutory type approval are embodied in the Traffic Signs Regulations 

and General Directions 2002, the Zebra, Pelican and Puffin Pedestrian Crossings Regulations 

and General Directions 1997, and subsequent amending Regulations. Traffic signs requiring 

such approval are listed in IM Appendix D. The Contractor shall submit written evidence to 

the Overseeing Organisation that the relevant statutory type approval has been obtained. 

Where the Contractor has designed part of the works for which statutory type approval is 

required, application to the Secretary of State shall be made through the Overseeing 

Organisation. 

Authorisation for Traffic Signs 

29 Authorisation is required before any traffic signs are incorporated into the works where these 
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are of a character and/or are to be used in circumstances which have not been prescribed in 

the Subsidiary Legislation 65.05, Traffic Signs and Carriageway Markings Regulations.   

The UK Traffic Signs Regulations and General Directions 2002, the Zebra, Pelican and Puffin 

Pedestrian Crossings Regulations and General Directions 1997, or subsequent amending 

Regulations may be used as guidance only when seeking this authorisation. Where the 

Contractor has designed part of the works for which such authorisation is required, 

applications in accordance with the Regulations shall be made through the Overseeing 

Organisation. 

Type Approval / Registration / Listing 

30 The types of works, goods or materials which are required to have Type Approval or 

Registration prior to their acceptance for inclusion in the works are given in IM Appendix E, 

with the exception that products that are covered by the Construction Products Regulation 

(EU) No. 305/2011 (CPR) do not have to be listed prior to their acceptance for inclusion in the 

works. For products not covered by CPR previously obtained type approval or registration can 

be used. The Contractor shall submit to the Overseeing Organisation a copy of the type 

approval/ registration certificate. Where previously obtained type approval or registration is 

not available the Contractor shall submit documentation to the Overseeing Organisation which 

demonstrates compliance with the relevant specification and/or standards. For products 

covered by the CPR the information required in Clause 104.4 shall be provided by the 

Contractor in accordance with that sub-Clause. 

Provision of Information 

31 Where information and documentation regarding works, goods or materials is required to be 

submitted to the Overseeing Organisation for acceptance the Contractor shall submit such 

documentation in a timescale to meet the requirements of the Contractor’s programme of 

works. The Contractor shall liaise with the Overseeing Organisation to ensure that adequate 

time is allocated for the Overseeing Organisation to undertake the required assessments for 

acceptance. The time allocated for acceptance shall not be less than four weeks. 

32 Unless otherwise specified, two copies of all information and documentation, including valid 

certificates, in respect of work, goods or materials proposed by the Contractor shall be 

supplied to the Overseeing Organisation in English. 

33 Where the Contractor proposes to use an equivalent standard, quality management scheme, 

product certification scheme, industry product acceptance scheme, or type 

approval/registration to that specified the Contractor shall provide relevant information to 

enable the Overseeing Organisation to ascertain whether or not the proposal is equivalent to 

the specified requirement. The information provided by the Contractor shall provide full 

disclosure and appropriate evidence regarding the works, goods or materials concerned in 

order to fully demonstrate equivalent levels of safety, performance and fitness for purpose. 

For products within the scope of the Construction Products Regulation this documentation 
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would be the relevant Declaration of Performance and associated CE mark for the intended 

specified use. 

34 When required in contract specific IM Appendix 1/4, three copies of detailed working and 

fabrication drawings in the format detailed in contract specific IM Appendix 1/4, prepared by 

or on behalf of the Contractor, shall be submitted for the Overseeing Organisation’s 

acceptance. The minimum period for submission of the drawings prior to commencement of 

the related works shall be as stated in contract specific IM Appendix 1/4. Such acceptance 

shall in no way relieve the Contractor of his responsibilities for the work under the Contract. 

105 Goods, Materials, Sampling and Testing Goods and Materials 

1 The Contractor shall provide the Overseeing Organisation with details of the suppliers from 

whom he proposes to purchase the goods and materials necessary for the execution of the 

works prior to their inclusion in the works. 

2 Unless otherwise detailed in contract specific IM Appendix 1/5 the Contractor shall keep and 

maintain supply records of all works, goods and materials incorporated into the works. These 

shall include: 

a) supplier’s details, including name/company name and address; 

b) date of supply to site; 

c) manufacturer’s information and safety information; 

d) details of where the goods are incorporated into the works. 

3 These details shall be provided to the Overseeing Organisation by the Contractor upon 

request and at completion of the works. 

Sampling and Testing 

4 The testing scheduled in contract specific IM Appendix 1/5, including sampling and provision 

of the associated samples, shall be undertaken by the Contractor. The Contractor shall carry 

out each of the tests required in contract specific IM Appendix 1/5 within an elapsed time from 

the taking of the respective samples which shall be reasonable in all the circumstances unless 

otherwise prescribed by the Overseeing Organisation. The Contractor shall supply to the 

Overseeing Organisation, within 24 hours of the completion of each test, a copy of the results. 

The following operations are not included in contract specific IM Appendix 1/5: 

a) checking, inspecting, examining, measuring (except in connection with testing); 

b) trials and demonstrations; 

c) routine testing carried out by manufacturers and suppliers in compliance with a 

specified standard or specification; 

d) testing of plant. 
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5 Where required in contract specific IM Appendix 1/5 test certificates and/or product 

certification complying with the provisions of the relevant standard or specification where 

applicable and certifying that the goods or materials meet the specified requirements, shall be 

supplied to the Overseeing Organisation by the Contractor at least four weeks prior to the 

incorporation of the goods or materials in the works. 

6 Where goods or materials are required to be CE marked or where the Contractor proposes to 

use CE marked goods or materials the Contractor shall supply the Overseeing Organisation 

with the CE marking information including any relevant instructions and safety information at 

least four weeks prior to the incorporation of the goods or materials in the works. This 

information shall be in English. 

7 Where required in contract specific IM Appendix 1/5 tests and associated sampling shall be 

undertaken by testing laboratories accredited in accordance with MSA EN ISO/IEC 17025. 

The accreditation shall be by UKAS or equivalent European accreditation organisation which 

is party to a multi-lateral agreement (MLA) with UKAS or any other equivalent International 

Accreditation Forum MLA signatory with a scope that includes MSA EN ISO/IEC 17025. 

8 Where UKAS or equivalent laboratory accreditation is required the results shall be reported 

on an official UKAS or equivalent accredited laboratory test report or certificate. 

9 Where goods or materials are accepted on the basis of an equivalent standard, quality 

management scheme, product certification scheme or product acceptance scheme as 

provided for in Clause 104, testing and sampling as specified in or applicable to such an 

equivalent standard quality management scheme, product certification scheme or product 

acceptance scheme is accepted and shall be substituted for those specified in contract 

specific Appendices 1/5 and 1/6 respectively. 

10 The Contractor shall provide samples, which shall include source samples, of goods and 

materials and shall deliver these to the Overseeing Organisation as described in contract 

specific IM Appendix 1/6. Unless otherwise stated in contract specific IM Appendix 1/6, the 

Contractor shall arrange for the sampling of such goods and materials to be undertaken by 

qualified staff of testing laboratories holding UKAS or equivalent European Accreditation 

Organisation accreditation to MSA EN ISO/IEC 17025 for such sampling. These samples shall 

be supplied in sufficient time for them to be tested for acceptability by the Overseeing 

Organisation, taking into account the programme for the works. Production samples shall be 

delivered in a condition which is representative of the material’s state for the purpose of the 

test. 

11 The Contractor shall provide for rates of sampling specified in contract specific IM Appendix 

1/6. These rates of sampling shall apply at the outset of each of the respective activities and 

for the duration of each of the activities. Following an initial period of sampling, the Contractor 

may apply to the Overseeing Organisation for a relaxation in these rates of sampling having 

demonstrated to the Overseeing Organisation an acceptable level of confidence in control. 

Provided, at any subsequent time when test results indicate the need for improved control in 

the opinion of the Overseeing Organisation, the Contractor samples at the rate specified in 
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contract specific IM Appendix 1/6. 

12 Where testing is undertaken by a supplier or manufacturer in accordance with the Contract, 

other than for products which are CE marked, the Contractor shall ensure that each supplier 

and manufacturer will admit the Overseeing Organisation’s representative to his premises 

during normal working hours for the purposes of inspecting, selecting the samples and 

witnessing the testing. 

13 Where testing or in use operation of works, goods or materials which are CE marked identifies 

failure of the CE marked works, goods or materials, the Contractor shall make formal 

notification of the failure to the relevant Trading Standards office. The Contractor shall copy 

such correspondence to the Overseeing Organisation. 

106 Design of Works by the Contractor 

Permanent Works Design 

1 The Contractor shall design the works items or elements listed in contract specific IM 

Appendix 1/10 (A) to comply with the design specifications and requirements therein. Where 

the Contractor proposes to design a works item or element for which a choice of designs is 

offered and listed in IM Appendix 1/10 (B) he shall comply with the design specification and 

requirements therein. The Contractor shall follow the technical approval procedures given in 

the Technical Approval Scheme adopted by the Overseeing Organisation for which purposes 

the Contractor shall be deemed to be the designer. 

Permanent Structures 

2 Unless otherwise stated in contract specific IM Appendix 1/10 the Contractor shall follow the 

technical approval procedures given in the UK DMRB BD2 (DMRB 1.1.1). 

3 Unless otherwise stated in contract specific IM Appendix 1/10 the Contractor shall complete 

the Approval in Principle (AIP) form, or Record of Design Principles and Record of 

Assessment Principles for each structure or element to be designed. The Contractor shall 

complete any other documentation required for the Technical Approval procedures such as 

Departures from Standard. The Contractor shall complete design and check certificates as 

required. The Contractor shall forward the completed forms and certificates to the Overseeing 

Organisation for acceptance and onward transmission to the Technical Approval Authority. 

The format of these and other submissions shall be agreed with the Overseeing Organisation, 

where paper copies are required three copies shall be supplied to the Overseeing 

Organisation. 

4 The Contractor shall make any necessary alterations to the AIP or other documentation as 

required and submit the revised documents to the Overseeing Organisation in the agreed 

format. 

5 Unless otherwise stated in contract specific IM Appendix 1/10 the Contractor shall allow six 
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working weeks for the review of the documentation by the Technical Approval Authority. 

Where revisions are required to the documentation the Contractor shall allow an additional 

four working weeks for review of the revised documents by the Technical Approval Authority. 

6 Unless otherwise stated in contact specific IM Appendix 1/10 three copies of the completed 

‘Issue for Construction’ (IFC) drawings shall be submitted to the Overseeing Organisation for 

acceptance. The Contractor shall allow four working weeks for review and acceptance of the 

IFC drawings by the Overseeing Organisation. 

7 The works detailed in the documentation shall not commence until acceptance by the 

Technical Approval Authority and the Overseeing Organisation has been notified to the 

Contractor. 

Temporary Works Design 

8 The Contractor shall comply with the requirements of contract specific IM Appendix 1/11 for 

the items of temporary works design listed therein. 

Temporary Structures 

9 Equipment designed by the Contractor for temporary works, including bridge lifting systems, 

structures demolition, support systems and platforms used over or adjacent to road, railway, 

watercourse, footpath or other public right of way, or where failure could affect the integrity or 

safety of any persons or structure, shall be considered as a temporary structure and subject 

to the requirements of this Clause. 

10 Unless otherwise stated in contract specific IM Appendix 1/11 the Contractor shall follow the 

technical approval procedures given in BD2 (DMRB 1.1.1) for which purposes the Contractor 

shall be deemed to be the Designer. Works are to be designated as described in Section 4 of 

the UK DMRB BD2 (DMRB 1.1.1). The design specifications, requirements and constraints 

for equipment to be designed by the Contractor shall be as stated in contract specific IM 

Appendix 1/11. 

11 Where required the Contractor shall complete the Approval in Principle (AIP) or Record of 

Design Principles and Record of Assessment Principles for each item incorporating all 

equipment to be designed. The Contractor shall complete any other documentation required 

for the Technical Approval procedures such as Departures from Standard. The Contractor 

shall complete design and check certificates as required. The completed forms and 

certificates shall be submitted by the Contractor to the Overseeing Organisation for onward 

transmission to the Technical Approval Authority. The format of these and other submissions 

shall be agreed with the Overseeing Organisation, where paper copies are required three 

copies shall be supplied to the Overseeing Organisation. 

12 The Contractor shall make any necessary alterations to the AIP or other documentation as 

required and submit the revised documents to the Overseeing Organisation in the agreed 

format. 

13 Unless otherwise stated in contract specific IM Appendix 1/11 the Contractor shall allow six 
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working weeks for the review of the documentation by the Technical Approval Authority. 

Where revisions are required to the documentation the Contractor shall allow an additional 

four working weeks for review of the revised documents by the Technical Approval Authority. 

14 Unless otherwise stated in contact specific IM Appendix 1/11 three copies of the completed 

‘Issue for Construction’ (IFC) drawings shall be submitted to the Overseeing Organisation for 

acceptance and forwarding to the Technical Approval Authority. The Contractor shall allow 

four working weeks for review and acceptance of the IFC drawings by the Overseeing 

Organisation. 

15 The works detailed in the documentation shall not commence until acceptance by the 

Technical Approval Authority and the Overseeing Organisation has been notified to the 

Contractor. 

107 Site Extent and Limitations on Use 

1 The extent of the site and any limitations on its use shall be as described in contract specific 

IM Appendix 1/7. 

108 Operatives for the Overseeing Organisation 

1 The Contractor shall provide the Overseeing Organisation with, and maintain continuity of, 

operatives equal to the tasks, and capable of performing the functions, described in contract 

specific IM Appendix 1/8. 

2 For site surveys and setting out, operatives shall be experienced in assisting engineers in 

such work. 

3 For laboratory-related duties, operatives shall be capable of assisting laboratory staff in 

routine tasks. 

4 Operatives provided under sub-Clauses 2 and 3 of this Clause shall have valid driving licences 

and driving experience suitable for the vehicles supplied in accordance with contract specific 

IM Appendix 1/2. 

109 Control of Noise and Vibration 

General 

1 The Contractor shall comply with the recommendations for practical measures to reduce noise 

set out in BS 5228: Noise and Vibration Control on Construction and Open Sites: 2009: Parts 

1 & 2 and with any specific requirements stated in contract specific IM Appendix 1/9. 

2 The Contractor shall comply with any specific requirements for the control of vibration stated 

in contract specific Appendices 1/9, 2/4, 6/3, 6/13. 

3 The Contractor shall carry out the measurement and monitoring of construction noise and 

vibration effects as detailed in contract specific IM Appendix 1/9. 
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Vibration 

4 The Contractor shall limit vibration levels arising from the site activities to the levels stated in 

contract specific IM Appendix 1/9. Tracked plant shall be prohibited from travelling within 6m 

of buildings. 

5 Unless otherwise detailed in contract specific IM Appendix 1/9 the levels of vibration shall be 

monitored by the Contractor using an approved vibration meter plus a graphical level recorder, 

a record of this shall be provided to the Overseeing Organisation within 24 hours. Vibration 

control stations will be at locations as detailed in contract specific IM Appendix 1/9. 

110 Information Boards 

1 The Contractor shall, within four weeks of the date for the commencement of the works 

provide and erect information boards at the locations and to the specification given in contract 

specific IM Appendix 1/21. The Contractor shall ensure that they are kept clean and 

maintained in a safe and legible condition and remove them on completion of the works. 

2 The design, content and layout of information boards and any other project publicity material 

including any and all Overseeing Organisation logos and branding shall be in accordance with 

policy requirements of the Overseeing Organisation, the contract employer and the road 

authority and in accordance with contract specific IM Appendix 1/21. For the Roads Agency 

these requirements shall be in accordance with the requirements stated in the document ‘The 

Roads Agency’s Visual Identity Specifications’. 

111 Existing Ground Levels 

1 The Contractor shall satisfy himself that the existing ground levels as described in contract 

specific IM Appendix 1/12 are correct. Should the Contractor wish to dispute any levels he 

shall submit to the Overseeing Organisation a schedule of the position of the levels considered 

to be in error and a set of revised levels. The existing ground relevant to the disputed levels 

shall not be disturbed before the correct levels are determined. 

112 Setting Out 

1 The Contractor shall, unless otherwise stated in contract specific IM Appendix 1/12, within 3 

weeks of the date for commencement of the works, carry out a check of the co-ordinates and 

levels of all permanent ground markers and permanent bench marks described in IM 

Appendix 1/12 and shall supply the Overseeing Organisation, if requested, with their position 

and level in order that they may be checked and revised if necessary. The Contractor shall 

identify and bring to the attention of the Overseeing Organisation any markers that are 

missing. The Contractor shall comply with any specific requirements for setting out described 

in contract specific IM Appendix 1/12. 

2 The Contractor shall keep updated schedules and drawings of all bench marks (which shall 

be based on Ordnance Datum at Newlyn) used in the setting out and shall make these 
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available to the Overseeing Organisation when required. 

3 The Contractor shall ensure that where necessary, in order to maintain his programme, lines 

and levels are set out in such time as to enable Statutory Undertakers’ apparatus and other 

publicly or privately owned services or supplies to be installed, altered or removed. 

4 The Contractor shall survey and record existing details of items which he is required to remove 

and subsequently replace. The level of survey information to be recorded is described in 

contract specific IM Appendix 1/12. 

113 Programme of Works 

1 Subject and without prejudice to the Conditions of Contract, the programme which the 

Contractor submits to the Overseeing Organisation shall comply with the constraints imposed 

by the Contract and specific requirements stated in contract specific IM Appendix 1/13. The 

Contractor shall update the programme as necessary. 

2 The programme and subsequent revisions of the programme shall show the level of detail 

appropriate to each stage of the works and all activities and restraints, each of which shall be 

given a short title. All events shall be numbered. 

3 When required in contract specific IM Appendix 1/13 the Contractor shall also provide a mass-

haul diagram showing his intended earthworks movements and locations and capacities of 

anticipated plant and other resource input. 

114 Payment Applications 

1 Unless otherwise described in the Contract, the Contractor shall comply with the requirements 

described in contract specific IM Appendix 1/14 concerning applications for payment. 

115 Accommodation Works 

1 The Contractor shall undertake and complete the accommodation works as described in 

contract specific IM Appendix 1/15. The Contractor shall give the Overseeing Organisation at 

least ten days’ notice of the date he intends to start work on individual plots, for the benefit of 

each owner, lessee or occupier. 

116 Privately and Publicly Owned Services or Supplies 

1 The Contractor shall satisfy himself as to the exact position of Statutory Undertakers and other 

publicly and privately owned services or supplies affected by the works. 

2 The Contractor shall, during the progress of the works take all measures required by any 

Statutory Undertaker or the management of other publicly or privately owned services or 

supplies, for the support and full protection of all such services or supplies. 

3 Where privately or publicly owned services or supplies affected by the works are subject to 

alteration, removal or addition, the Contractor shall be responsible for all arrangements with 

the owners and/or their agents for the execution and phasing of such works in accordance 
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with his programme. Details of such work, preliminary arrangements made by the Overseeing 

Organisation, and/or any orders already placed are given in contract specific IM Appendix 

1/16. 

4 The Contractor shall take all measures required by the Overseeing Organisation for the 

location and protection of all cabling, ducts and other devices which form part of the motorway 

or road communications system or other systems of the Overseeing Organisation. The 

Contractor shall comply with the requirements of NRTS (National Roads Telecommunications 

Services) and the technology maintenance agent in relation to motorway communications 

cables. Where the communications system or other system will be affected by the works the 

Contractor shall ensure that an alternative system as described in contract specific IM 

Appendix 1/16 is fully operational prior to interrupting the existing system; any connections or 

disconnections to the existing system may only be undertaken by the Overseeing 

Organisation’s maintenance agent. The Contractor shall be responsible for liaising, with the 

Overseeing Organisation’s maintenance agent. 

5 No services or supplies shall be interrupted without the written consent of the appropriate 

authority or owner, and the Contractor shall provide a satisfactory alternative before 

interrupting any existing service or supply, unless otherwise stated in contract specific IM 

Appendix 1/16. 

6 Disconnected apparatus shall be removed by the Contractor only with the prior consent of the 

Authority concerned. 

117 Traffic Safety and Management 

General 

1 Unless otherwise stated in contract specific IM Appendix 1/17 the Contractor shall plan, 

design, programme, provide, implement, maintain and remove all traffic safety and 

management measures necessary for the completion of the works. This shall include 

undertaking all necessary liaison with the police and road authority responsible for each public 

road affected by the works both before commencement and throughout the duration of the 

works. The traffic safety and management measures shall be in accordance with the 

requirements and constraints stated in contract specific IM Appendix 1/17 and the Contractor 

shall take into account the information contained in contract specific IM Appendix 1/18. The 

traffic safety and management measures shall be in accordance with Chapter 8 of the Traffic 

Signs Manual. The Contractor shall inform the Overseeing Organisation of any details the 

Contractor has agreed with the police and/or the road authority. 

2 All traffic safety and management operations shall be undertaken by a supplier registered to 

National Road Sector Scheme 12 with a scope of registration that includes reference to one 

or more of National Roads Sector Schemes 12A/B, 12C or 12D as appropriate to the works. 

3 The Contractor shall, unless otherwise stated in contract specific IM Appendix 1/17, after 

consultation with the police and road authorities concerned, prepare and submit traffic safety 
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and management proposals within the timescale described in contract specific IM Appendix 

1/17 to the Overseeing Organisation. These shall show the proposed traffic safety and 

management measures including provision of safety zones. If stated in IM Appendix 1/17, the 

proposals shall include the provision of running lanes for the use of emergency vehicles within 

the site. The Contractor shall make such changes to his proposals as may be necessary to 

meet the requirements of the Contract. Thereafter the Contractor shall furnish and update 

such details and information as may be necessitated by the works. 

4 If stated in contract specific IM Appendix 1/17, the Contractor shall undertake the road 

maintenance functions described therein and to the extent there described, on the lengths of 

road there specified, until the issue of the appropriate certificate of completion. 

5 Traffic signs shall comply with the appropriate Clauses in Series 1200 of the specification. 

6 Where a temporary speed limit at road works has been imposed and the works have been 

temporarily terminated, with the removal of traffic management measures, the Contractor shall 

ensure that the temporary speed limit signs are covered or taken down for the duration of the 

cessation of the works. Where the temporary speed limit signs are covered, the covering 

material shall prevent the sign being visible through the cover in natural light and under vehicle 

headlamp or street lamp illumination at night, be non-light reflective and securely fastened. 

7 Where the Contract provides that the Contractor shall not erect, maintain or reposition traffic 

signs, the Contractor shall not change in any manner the permanent or temporary traffic signs 

without instruction from the Overseeing Organisation and shall give such notice as is stated 

in contract specific IM Appendix 1/17 to indicate when signs should be moved compatible with 

the progress of the works. 

8 All traffic safety and management measures necessitated by the works shall be fully 

operational before the Contractor commences any work, which affects the public road or the 

use of it. 

9 Any area of road which has been closed because of the works shall not be re-opened to traffic 

until all appropriate traffic safety and management measures have been completed and the 

road is in a suitable condition for public use. 

10 Where work is carried out on, or adjacent to a road open to traffic the Contractor shall ensure 

that vehicles and mobile plant under his control operating frequently or regularly on or adjacent 

to that road in the execution of the works shall be conspicuous and comply with Section O5 

General Vehicle Issues of Chapter 8, Part 2 Operations, of the Traffic Signs Manual. 

11 Where required in contract specific IM Appendix 1/17 or where required for the execution of 

the works the Contractor shall provide temporary lighting in accordance with Clause 1405. 

12 Where required in contract specific IM Appendix 1/17 or where required for the execution of 

the works the Contractor shall provide Temporary Emergency Telephones in accordance with 

Clause 1529. 

13 The Contractor shall provide and suitably sign points of entry to and exit from the site, for 

vehicles and plant engaged on the works. The Contractor shall ensure that when any vehicle 

or item of plant is reversing within the site on or adjacent to a road open to traffic, it does so 
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only under the supervision of a person designated for the purpose of regulating traffic within 

the site who shall be readily distinguishable from the remainder of the work force. 

14 If an accident or breakdown occurs on a carriageway or hard shoulder open to traffic within or 

in the vicinity of the site, the Contractor and operators of recovery vehicles provided in 

accordance with Clause 120 shall act as requested by police officers or traffic officers acting 

under their statutory powers. 

15 Where work is carried out on or adjacent to a road open to traffic the Contractor shall ensure 

that the workforce and the site supervisory staff at all times wear high visibility warning clothing 

complying with MSA EN ISO 20471. Clothing complying with other specifications may be used 

in accordance with Clause 104 where they offer equivalent levels of performance in so far as 

the specification given is not inconsistent with the basic health and safety requirements set 

out in Annex 2 of the Personal Protective Equipment Directive (89/686/EEC). The Contractor 

shall ensure that the person in charge of the workforce is readily distinguishable from the 

person designated in sub-Clause 16 of this Clause and from the remainder of the workforce. 

Traffic Safety and Control Officer 

16 Unless otherwise stated in contract specific IM Appendix 1/17, the Contractor shall appoint a 

suitably qualified Traffic Safety and Control Officer (TSCO) who shall make all arrangements 

necessary for traffic safety and control including the provision and operation of breakdown 

recovery vehicles. 

17 The TSCO shall be experienced in the control of temporary traffic management operations 

and shall possess a National Road Sector Scheme (NHSS) 12 Traffic Safety and Control 

Officer (2009) Registration Card. 

18 The Contractor shall provide the Overseeing Organisation with the names and contact details 

of the TSCO and any nominated deputies. Unless otherwise described in contract specific IM 

Appendix 1/17 the TSCO or a nominated deputy shall be on the Site at all times when traffic 

management is in operation and shall be readily available to deal with matters related to traffic 

safety and control including breakdown recovery vehicles. 

19 Without prejudice to sub-Clause 16 above, whilst within the limits of a temporary traffic 

management scheme, the TSCO shall manage any traffic management related requests 

given by a Police Officer or Traffic Officer. The TSCO shall liaise with he Overseeing 

Organisation’s traffic management control centres and other parties detailed in contract 

specific IM Appendix 1/17 on traffic management related matters including requests and 

instructions. 

20 Unless otherwise stated in contract specific IM Appendix 1/17 the responsibilities of the Traffic 

Safety and Control Officer and of his nominated deputies shall include the following: 

a) Monitoring, with the assistance of sufficient mobile personnel and of sufficient other 

suitable and appropriate aids, the flow of traffic within the area of the site; 
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b) Ensuring that, within 5 minutes of notification of the occurrence of an incident resulting 

in stationary vehicle(s) on a road open to the public, the incident is reported to the 

vehicle recovery service when vehicle recovery is in operation; 

c) Recording and logging all incidents and all movements of recovery vehicles and, when 

called, all movements of the emergency services. 

21 Where an “incident” is a shed load, vehicle breakdown, vehicle abandonment or traffic 

accident, whether or not the latter involves personal injury. 

Statutory Orders, Temporary Traffic Regulation Orders 

22 Unless otherwise detailed in contract specific IM Appendix 1/17 the Contractor shall submit a 

formal application to the appropriate authority for any temporary traffic regulation orders or 

other statutory orders required to be made or notices required to be published in connection 

with his traffic safety and management proposals. The Contractor shall comply with any 

procedural requirements given in contract specific IM Appendix 1/17. 

23 The Contractor shall allow for the notice periods required for obtaining and implementation of 

any temporary traffic regulation orders or other statutory orders in the programme of works. 

Where applications are to be made to the Overseeing Organisation the notice periods required 

shall be as given in contract specific IM Appendix 1/17. 

24 Where applications for temporary traffic regulation orders or other statutory orders are made 

by the Overseeing Organisation prior to the commencement of the works the Contractor shall 

provide all necessary traffic safety and management measures to implement the orders. 

Crossovers 

25 The Contractor shall design, construct and maintain, or if contract specific IM Appendix 1/17 

so provides, shall construct and maintain, the central reserve crossovers described in contract 

specific IM Appendix 1/17 in accordance with the information stated therein. Unless otherwise 

described in contract specific IM Appendix 1/17, the Contractor shall remove those crossovers 

when no longer required and reinstate the central reserve to its original condition. 

26 If the Contractor proposes to construct central reserve crossovers as part of his traffic safety 

and management proposals he shall submit such proposals to the Overseeing Organisation 

in advance, in accordance with the requirements of sub-Clause 3 of this Clause. 

Driver Information Signs 

27 Where required in contract specific IM Appendix 1/17, the Contractor shall provide, erect, 

maintain and remove Driver Information Signs to diagrams 7004 and 7005 of the Traffic Signs 

Regulations and General Directions in accordance with sub-Clause 28 of this Clause and 

Chapter 8 of the Traffic Signs Manual. Information signs shall only be displayed within 

roadworks where they accurately reflect the work being undertaken or the reason for the 



Specification for Road Works (Implementation)  Series IM/100 – Preliminaries 
Volume 1   

February 2021 Page 25 of 43 

 

inactivity. 

28 Legends shall be selected as appropriate from those permitted and listed in Chapter 8 of the 

Traffic Signs Manual unless stated otherwise in contract specific IM Appendix 1/17. 

29 Sign 7005 shall indicate how long delays are possible. This date shall be updated by the 

Contractor, if necessary, until the restrictions are removed. 

30 Sign 7004 shall be located within roadworks when part of the road is coned off, and the reason 

for this is not apparent from the carriageway, for any period exceeding 30 minutes, or one 

hour if road capacity is maintained. However, signs located within roadworks shall only be 

used where they can be located at least 50 metres beyond the downstream end of a taper 

and in a position which does not prejudice traffic safety. 

31 If needed, Information Signs shall be sited at the beginning and at one kilometre intervals 

through the works. They shall not be placed where they may distract drivers negotiating traffic 

management provisions. 

32 Signs shall either be sited for the duration of the works where it is safe and appropriate to do 

so or provision made to enable their use at short notice. 

33 The Contractor shall provide adequate storage facilities clear of any safety zone. Storage 

within the central reserve or in front of safety barriers shall not be permitted. 

Temporary Automatic Speed Camera System (TASCAR) 

34 Where required in contract specific IM Appendix 1/17, a Temporary Automatic Speed Camera 

System for the Enforcement of Mandatory Speed Limits at Roadworks (TASCAR) shall be 

provided in accordance with the following requirements and those given in contract specific 

IM Appendix 1/27. The type of system and the number of speed monitoring sites and their 

locations shall be as specified in contract specific IM Appendix 1/27. 

35 The Contractor shall be responsible for the design, installation, commissioning, maintenance 

and removal of the system. This shall be undertaken using a suitably qualified Enforcement 

Equipment Supplier (EES). The EES shall make all arrangements necessary for the provision 

and operation of the TASCAR system. The Contractor shall supply evidence of the EES 

qualifications to the Overseeing Organisation prior to the commencement of the works. 

36 The equipment shall meet the requirements of the Speedmeter Handbook and have UK Home 

Office Type Approval (HOTA) or equivalent for the purpose required. The installation, 

commissioning, operation and maintenance of the system shall be undertaken in accordance 

with the requirements of the equipment’s HOTA. 

37 All equipment and training necessary to bring the sites into operation shall be provided and 

installed by the Contractor, this shall include, but not be limited to, all equipment, poles, 

housings and power supplies. The quantities of equipment required shall be as specified in 

contract specific IM Appendix 1/27. The Contractor shall ensure that the System is completely 

installed and fully operational from the time defined in contract specific IM Appendix 1/27 and 

that it remains in operation for the duration of the Contract unless otherwise specified in IM 

Appendix 1/27 and is removed on completion of the works. 
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38 The Contractor shall commission any necessary third party certification of the system and 

shall supply copies of the certification to the Overseeing Organisation. 

39 Unless otherwise required by the equipment’s HOTA requirements, the equipment and 

ancillary items shall be compatible with all permanent and temporary installations associated 

with the works. 

40 The Contractor shall liaise with the relevant Enforcement Authority (EA) to determine how the 

system for the scheme shall integrate with the EA’s existing facilities and operations. The 

Contractor shall comply with the Overseeing Organisation’s procedures with respect to the 

liaison as described in contract specific IM Appendix 1/27. The Contractor shall submit details 

of the system to the Overseeing Organisation four weeks in advance of its operation for 

approval. 

41 The TASCAR equipment shall consist of a HOTA detection and measuring device, and 

ancillary equipment that allows day and night operation. If a trailer mounted system is supplied 

it shall be fitted with retractable de-mountable wheels. 

42 The Contractor shall arrange for the provision of a mains electrical supply of adequate power 

capacity to all components of the system. Alternatively, he may provide an equivalent supply 

from a local electrical generator or generators which shall be used only for this purpose. Such 

generator(s) shall have electric start mechanisms and be adequately regulated as to voltage 

and frequency to suit the accuracy requirements of the equipment provided for TASCAR and 

be capable of running constantly for 48 hours without refuelling at an output of not less than 

that required by the equipment at 0.8 power factor, or equivalent output. All generators shall 

be housed in vandal-proof containers and be securely locked. One set of keys shall be 

provided to the EA. Generators may only be used when they will not adversely affect the 

equipment/systems operations or the equipments HOTA requirements. 

43 The housing and poles for the TASCAR equipment must be as required for the specific HOTA 

for that equipment, and shall include security-locking mechanisms to prevent unauthorised 

access or operation. 

44 The Contractor shall install the poles/masts/cabinets or trailers required at each individual 

speed monitoring location, any installation shall be within road limits. 

45 At completion of the works the Contractor shall remove all TASCAR equipment and reinstate 

ground as described in contract specific IM Appendix 1/27. 

46 The Contractor shall ensure that suitable access arrangements are in place at each speed 

monitoring site including vehicle hard standings, walkways and steps where necessary to 

allow for general maintenance and servicing of the camera unit. Where supplied, suitable 

provisions shall be made for installing and recovering trailers. 

47 The Contractor shall ensure that the camera poles are located in accordance with road 

restraint systems requirements detailed in the UK DMRB TD 19/06. 

48 The Contractor shall ensure that the site reference number is clearly indicated on both the 

installation and on the road surface within the field of view of the camera(s). Site reference 

numbers should be agreed with the EA. 
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49 Any ducting provision, loop or piezo installation shall be carried out in accordance with the 

relevant clauses of Series 500 and 1200 of the Specification. 

50 The Contractor shall be responsible for the commissioning of the TASCAR as a whole, 

including secondary and in station checks. The Contractor shall, where required as part of the 

HOTA, provide a secondary method of confirming the speed calculation. 

51 The commissioning of the TASCAR shall be carried out in the presence of, and for acceptance 

by, the EA and shall be in accordance with any particular requirements in contract specific IM 

Appendix 1/27, the commissioning shall only be complete when each site, and where 

applicable, the overall system is accepted as being operational by the EA. The Contractor 

shall give notice to the Overseeing Organisation of his intention to carry out this work, unless 

otherwise stated in contract specific IM Appendix 1/27 this shall be not less than four days in 

advance of the intended time for the commissioning. An Evidential Trail (ET) which meets all 

the requirements as stated in contract specific IM Appendix 1/27 including commissioning 

certificates shall be provided by the Contractor to the Overseeing Organisation and shall 

include one pair of photographs or video images for acceptance by the EA as part of the 

commissioning and acceptance procedure of the system. The Contractor shall ensure that all 

relevant requirements of the Evidential Trails for Enforcement Systems documents are 

achieved. 

52 Cameras sited on the nearside of the carriageway shall be installed and commissioned prior 

to 24 hour lane closures being put into operation. Cameras sited in the central reserve shall 

be installed and commissioned not later than 12 hours after installation of the contraflow. Both 

sets of cameras shall then remain in continuous operation until a completion certificate has 

been issued for the whole of the works. At the end of the period of operation required under 

the Contract, the equipment shall remain the property of the Contractor. 

53 Following commissioning the TASCAR Operator will be the EA. The Contractor shall provide 

assistance to the EA for the repositioning of the speed monitoring equipment between the 

housings, or switching of detection equipment between zones and servicing as and when 

requested by the EA. Any repositioning during the works that requires that the equipment 

parameters are changed must be supported by the issue of a calibration certificate by the 

Contractor to the EA. 

54 All evidential media from speed monitoring sites will remain the property of the EA. The 

scheme ET documents shall be kept up to date by the Contractor. 

55 The Contractor shall provide and install all necessary speed limit signing in connection with 

the operation of the TASCAR system, any signing used shall either be prescribed or where 

necessary authorised. The Contractor shall provide the EA, through the Overseeing 

Organisation, with a two hourly log showing the locations of all the speed limit and speed limit 

repeater signs relative to existing marker posts. A repeater sign shall be positioned such that 

one is visible in each photograph. Where there is a 24-hour CCTV system installed that is 

monitoring ALL speed limit and repeater signs this log can be compiled remotely. 

56 Where digital HOTA equipment is used, the Contractor will provide either the communications 
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service to transfer data and control the device or appropriate media such as WORM (Write 

Once Read Many) drives, CDs, memory sticks as appropriate, and in quantities required by 

the EA for the use of the equipment for the duration of the works. If HOTA 35mm wet film 

systems are used, the film will be supplied to the EA by the Contractor, typically at the rate of 

one film per day per live camera in operation, plus ten which shall be supplied at the 

commencement of the works. 

118 Temporary Roads for Traffic 

1 The provisions of this Clause apply to the construction of temporary roads for use by traffic, 

they do not apply to any temporary access or accommodation works which the Contractor 

may construct for his sole use in the execution of the works or to existing roads used for 

diverted traffic. Requirements for existing roads subject to temporary closure and associated 

diversion route signing are given in Clause 117. 

2 Each temporary road, or part of road, for traffic shall be made operative in advance of any 

interference with the existing arrangements and shall be maintained to the standard stated in 

contract specific IM Appendix 1/18 or if no standard is so stated, in accordance with sub-

Clause 7 of this Clause. 

Temporary Roads for Traffic Specified by the Overseeing Organisation 

3 The Contractor shall construct, maintain, remove and reinstate each temporary road, or part 

of road, for traffic specified in contract specific IM Appendix 1/18 in accordance with the details 

stated therein. Where stated in contract specific IM Appendix 1/18, the Contractor shall design 

each temporary road, or part of road, for traffic, including any temporary structures, in 

accordance with the details stated therein. Unless otherwise described in contract specific IM 

Appendix 1/18, the Contractor shall remove each temporary road for traffic as soon as it is no 

longer required. Unless otherwise stated in contract specific IM Appendix 1/18 the Contractor 

shall reinstate the ground over which the temporary road is provided to its original condition. 

Temporary Roads for Traffic Proposed by the Contractor 

4 If the Contractor proposes to construct a temporary road, or part of road, for traffic as part of 

his intended traffic safety and management measures, he shall submit an outline of his 

proposals to the road authority for their agreement and consultation with the police in 

accordance with the requirements of Clause 117. 

5 The Contractor shall submit a formal application to the appropriate authority for any statutory 

orders required to be made or notices required to be published in connection with the 

temporary road or part of road. Details of such applications shall be agreed with the 

Overseeing Organisation prior to their submission. The Contractor shall comply with 

procedural requirements given in contract specific IM Appendix 1/18. 

6 The Contractor shall allow for the notice periods required for obtaining and implementation of 
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any statutory orders in the programme of works. Where applications are to be made to the 

Overseeing Organisation the notice periods required shall be as given in contract specific IM 

Appendix 1/18. 

7 The standard and siting of every temporary road, or part of road, for traffic shall be suitable in 

all respects for the class or classes of traffic using it, and its width shall be not less than that 

of the existing way except where indicated in contract specific IM Appendix 1/18. 

8 The Contractor shall inform the Overseeing Organisation of any details agreed with the road 

authority for traffic signs, lighting, construction, maintenance, removal and reinstatement of 

any temporary road, or part of road, for traffic proposed by the Contractor. 

119 Routeing of Vehicles 

1 The Contractor shall comply with the requirements described in contract specific IM Appendix 

1/19 in connection with routeing of site and delivery vehicles. 

120 Recovery Vehicles and Operation for Breakdowns 

General 

1 When required by contract specific IM Appendix 1/20 the Contractor shall provide and operate 

a vehicle breakdown, recovery and removal service, including storage. This service shall 

recover broken down or accident damaged vehicles or vehicles that have been abandoned 

on the road within the limits of the site. The service shall be provided in accordance with the 

requirements of this Clause and contract specific IM Appendix 1/20, it shall also comply with 

contract specific IM Appendix 1/17. 

2 Vehicle recovery operations shall be carried out by organisations registered to National Road 

Sector Scheme 17/17B for Vehicle Recovery at Road Construction Sites (17) and Vehicle 

Recovery and Removal on Control Roads (17B) as listed in IM Appendix A. 

3 The Contractor shall ensure that, once a vehicle recovery organisation has been appointed, 

changes shall only be made with the agreement of the Overseeing Organisation. 

4 When planning and undertaking any recovery work the Contractor shall comply with the 

requirements of the Sector Scheme at all times, if applicable. 

5 The Contractor shall ensure that recovery vehicles are operated in accordance with all 

applicable statutory requirements and the recommendations and requirements contained in 

the following, unless superseded by more specific requirements of this Clause or the Sector 

Scheme: 

a) “Code of Practice on Health and Safety for Vehicle Recovery Operators” published by 

the UK Association of Vehicle Recovery Operators or approved equivalent; 

b) “PAS 43 Safe Working of Vehicle Breakdown and Recovery Operators - Management 

System Specification” published by the British Standards Institution or approved 

equivalent; 
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c) BS 7121-12 - Safe Use of Cranes - Recovery Vehicles and Equipment - Code of 

Practice or approved equivalent; and 

d) BS 7901 - Specification for recovery vehicles and vehicle recovery equipment or 

approved equivalent. 

6 The Contractor shall ensure that, suitable insurances to cover all claims arising out of the 

operation of the recovery service, are taken out and maintained in force for the duration of the 

works. The Contractor shall submit copies of relevant certificates to the Overseeing 

Organisation not less than 14 days prior to the commencement of recovery operations and 

within 14 days of policy renewal thereafter. 

Recovery Personnel 

7 The Contractor shall ensure that all recovery operations are carried out under the control of a 

competent Recovery Controller. The Recovery Controller shall be an employee of the Vehicle 

Recovery Organisation and may be either part of the recovery vehicle crew or a separate 

trained recovery technician. The Recovery Controller shall be responsible for the planning and 

implementation of a safe and efficient system of work for recovery of the casualty vehicle, 

unless subject to specific requests from police officers or uniformed traffic officers acting under 

their statutory powers. 

8 Without prejudice to sub-Clause 7 above, whilst within the limits of a temporary traffic 

management scheme, the Recovery Controller shall comply with any traffic management 

related instructions given by the Traffic Safety and Control Officer or his deputy in accordance 

with sub-Clause 117.19. Elsewhere the Recovery Controller shall comply with the traffic 

management related instructions of the Overseeing Organisation’s Regional Control Centre. 

9 The Contractor shall ensure that vehicle recovery technicians hold a relevant training 

certificate, which meets the requirements of the Sector Scheme. Such certificate shall certify 

successful completion of a course on breakdown recovery applicable to the type of breakdown 

recovery vehicle(s) being operated. The Sector Scheme requires the certificate to be in the 

form of an identity card containing such information and a photograph of the technician. A 

copy of each certificate shall be provided to the Overseeing Organisation not less than 14 

days before the commencement of recovery operations. 

10 The Contractor shall check the validity of the certificates/cards on a regular basis, including 

checking that the photograph matches with the card holder’s image, at intervals not exceeding 

6 months and report his findings to the Overseeing Organisation. 

11 The Contractor shall ensure by appropriate checks on a regular basis, that all operatives 

involved with vehicle recovery are suitable to work with ‘vulnerable’ motorists. The Contractor 

shall report his findings to the Overseeing Organisation not less than 14 days prior to the 

commencement of recovery operations and at regular intervals thereafter not exceeding 12 

months. 

12 The Contractor shall ensure by appropriate checks that each technician has a valid driving 



Specification for Road Works (Implementation)  Series IM/100 – Preliminaries 
Volume 1   

February 2021 Page 31 of 43 

 

licence covering the class of vehicle and trailer being driven. The Contractor shall submit 

copies of all driving licences for operatives, to the Overseeing Organisation, not less than 14 

days prior to commencement of recovery operations. The Contractor shall carry out regular 6 

monthly checks on driving licences and report his findings to the Overseeing Organisation. 

13 The Contractor shall ensure that all technicians involved with vehicle recovery display an 

identity card, which incorporates the name of the Contractor, the name of the Vehicle 

Recovery Organisation and the name and a photograph of the holder. This card must be 

available for inspection at all times and a copy must be submitted to the Overseeing 

Organisation prior to the commencement of the operative working. 

14 In addition to any special provisions identified in the Contractor’s health and safety risk 

assessment for recovery operations, the Contractor shall ensure that each recovery 

technician is provided with the following personal protective equipment, as a minimum: 

a) a high visibility reflective safety jacket which prominently displays the word 

“RECOVERY” on the front and back. It shall conform to MSA EN 471 and the specific 

requirements of sub-Clause 117.19; 

b) safety helmet to MSA EN 397 and chin strap where considered appropriate; 

c) safety boots with steel reinforced toecaps and midsole conforming to MSA EN ISO 

20345; 

d) protective goggles conforming to MSA EN 166; and 

e) protective gloves conforming to MSA EN 388. 

15 The Contractor may upgrade the specification of personal protective equipment at their own 

cost. 

16 The Contractor shall ensure that all Personal Protective Equipment (PPE) is stored and 

maintained in good and clean condition. The Contractor shall ensure that high visibility safety 

wear is replaced or cleaned, as necessary, throughout the duration of the Contract, to maintain 

its conspicuity. 

17 The Contractor shall ensure that the operatives shall be familiar with their vehicles and the 

equipment carried on board, before commencing recovery operations. Where appropriate, 

they shall be trained to use any ancillary equipment carried on the vehicle, including fire 

extinguishers and first aid equipment for personal use. 

Recovery Operations 

18 Prior to the commencement of the works, the Contractor shall consult with the Traffic Section, 

Malta Police Force representative and/or the Overseeing Organisation to establish 

procedures, including contact telephone numbers, for: 

a) clearing shed loads; and 

b) vehicle recovery which may be beyond the capabilities of the free recovery service. 
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19 The recovery service is to be provided between the ‘Roadworks Ahead - 2 miles’ sign and the 

‘Road Works End’ sign unless otherwise stated in Sheet 1 of contract specific IM Appendix 

1/20. 

20 The Contractor shall ensure that the recovery vehicles are only used to remove vehicles that 

are stationary due to mechanical breakdown, accident damage or abandoned on the road, 

within the limits of the service. 

21 The Contractor shall ensure that the recovery vehicle operatives comply with the provisions 

contained within Sheet 1 of contract specific IM Appendix 1/20 in connection with this service, 

subject to specific requests from police officers and uniformed traffic officers acting under their 

statutory powers. 

22 The recovery vehicles shall be stationed at the points either specified in Sheet 1 of contract 

specific IM Appendix 1/20 or otherwise agreed with the Overseeing Organisation, subject to 

specific requests from police officers and uniformed traffic officers acting under their statutory 

powers. 

23 The Contractor shall provide the facilities required by Sheet 1 of contract specific IM Appendix 

1/20 and shall ensure that broken-down, accident damaged or abandoned vehicles are not 

removed by the recovery vehicles other than to the location(s) described in Sheet 1 of contract 

specific IM Appendix 1/20 unless some other location has first been agreed with a police 

officer or uniformed traffic officer acting under their statutory powers. 

24 The Contractor shall ensure that, after depositing a broken-down, accident damaged or 

abandoned vehicle at one of the designated locations, the recovery vehicle returns 

immediately to its station described in Sheet 1 of contract specific IM Appendix 1/20. The 

Contractor shall ensure that recovery vehicle operatives at no time attempt to repair vehicles 

that have broken down. 

25 The Contractor shall make no charge for this recovery service to the owner or driver of the 

recovered vehicle. 

26 The Contractor shall ensure that the recovery vehicle operatives issue leaflets, as described 

in Sheet 3 of contract specific IM Appendix 1/20, before the tow commences, to the drivers of 

vehicles requiring assistance. 

27 The Contractor shall submit weekly to the Overseeing Organisation: 

a) duplicate completed information sheets logging the assistance given by the recovery 

vehicles; and 

b) duplicate completed log sheets which record daily checks made on each recovery 

vehicle. 

28 These shall be on printed forms provided by the Contractor in accordance with the samples 

given in Sheets 2 to 4 of contract specific IM Appendix 1/20. 

Communications systems 

29 In addition to the requirements of contract specific IM Appendix 1/1 and IM Appendix 1/3 and 
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this sub-Clause, the Contractor shall provide and maintain dedicated equipment for 

communication with the Vehicle Recovery Organisation, for the duration specified in the 

Contract, as described in Sheet 1 of contract specific IM Appendix 1/20. 

30 Unless otherwise described in Sheet 1 of contract specific IM Appendix 1/120, the 

communication system shall also include the following: 

a) a secondary ‘back up’ communications system between the recovery base station(s) 

and all recovery vehicles; and 

b) an emergency telephone and line at the recovery base station(s) for the sole use of 

emergency calls. Where possible, the link between the recovery base station(s) and 

the police shall be by direct land line. 

31 The communication system shall be fully established, tested and operational before the 

Contractor commences the works. 

32 The Contractor shall be responsible for providing all associated equipment and payment of 

fees to operate the system. 

Requirements for Recovery Equipment 

33 The Contractor shall ensure that all recovery vehicles are maintained in such condition that 

the vehicles conform to all the appropriate current legislation in Chapter 65 – Traffic 

Regulation Ordinance at all times. 

34 All recovery vehicles shall have either a current goods vehicle test certificate or VRT certificate 

or other certificate of roadworthiness issued by a testing station registered and approved by 

Transport Malta  in accordance with the Motor Vehicle (Roadworthiness Test) Regulations 

(S.L. 65.15). Additionally all recovery vehicles shall have a weigh bridge certificate stating 

individual axle and gross vehicle loadings. Copies of certificates shall be provided to the 

Overseeing Organisation not less than 14 days prior to the commencement of recovery 

operations using the vehicle concerned. Certificates shall be renewed annually on the due 

anniversary of the inspection and new certificates shall be provided to the Overseeing 

Organisation immediately following the inspection. 

35 The Contractor shall make appropriate arrangements for any inspections required under the 

Sector Scheme to be carried out in a place of safety, either on or off site for the duration of 

the contract. 

36 Recovery vehicles shall not be replaced without the prior agreement of the Overseeing 

Organisation. 

37 Photographs of each vehicle, clearly showing vehicle registration number, shall be provided 

to the Overseeing Organisation not less than 14 days prior to the commencement of recovery 

operations using the vehicle concerned. Any replacement vehicle shall normally be of the 

same vehicle class and category, shall conform to the requirements of this Clause and shall 

have been inspected in accordance with any additional requirements of the Sector Scheme, 

if applicable. 

https://www.transport.gov.mt/leaving-domain-43?redirect=https%3A%2F%2Flegislation.mt%2Feli%2Fsl%2F65.15%2Feng%2Fpdf
https://www.transport.gov.mt/leaving-domain-43?redirect=https%3A%2F%2Flegislation.mt%2Feli%2Fsl%2F65.15%2Feng%2Fpdf
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38 Recovery vehicles shall prominently display the name and telephone number of the Vehicle 

Recovery Organisation, and be of conspicuous colour (e.g., white, yellow or orange) and 

marking to emphasise the length and outline of the vehicle. Suitable retroreflective markings 

not less than 200 mm wide shall be applied along the full length of the sides of the vehicle. 

Colours and usage of retroreflective markings must comply with the UK Road Vehicle Lighting 

Regulations. High visibility chevron markings comprising of alternate strips of red 

retroreflective material and yellow non-retroreflective material, of not less than 150mm width 

each, inclined at 45˚-60˚ to the horizontal, shall be applied to the rear of the vehicle. The 

chevrons shall cover as much of the rear-facing portion of the vehicle as possible without 

obscuring windows, vehicle lighting or registration plates. Red retroreflective tape shall be 

applied to all rear facing edges of open doors and equipment lockers. The vehicle and all 

retroreflective markings shall be maintained in good and clean condition. 

39 Each recovery vehicle shall display a sign with the legend “FREE RECOVERY TO END OF 

ROAD WORKS”. This sign shall be securely mounted on the recovery vehicle in such position 

as to be clearly visible from the driving seat of a car at a distance of 3 m from the rear of the 

recovery vehicle. This sign shall at all times be clean and legible and shall not be obstructed. 

40 A lighting board shall be secured to the rear of the vehicle being towed. The board shall be 

clearly visible to other drivers of vehicles approaching from the rear. It shall be maintained in 

good working order and shall be cleaned after use to maintain its conspicuity. 

41 Recovery vehicles shall be equipped with sufficient chains, wire rope and shackles for the 

safe recovery of any fully laden vehicle within the appropriate class of recovery (e.g., heavy 

or light). All chains, wire ropes, tow poles and shackles shall comply with relevant British 

standards and be fully certified by an independent competent person to comply with all current 

legislation. All lifting equipment shall be accompanied by a valid proof loading certificate, be 

suitably marked with the SWL and be free from snags, excess stretching and wear. Copies of 

all certificates shall be supplied to the Overseeing Organisation not less than 14 days prior to 

the commencement of recovery operations using the vehicle concerned. 

42 All equipment shall be suitably marked so as to be identifiable and provide an audit trail for 

inspection purposes. 

43 All walkways at height on the recovery vehicle shall be fitted with hand rails and non slip tread 

systems. Access steps shall be provided on the non-trafficked passenger side of the vehicle. 

Equipment shall be stored on the passenger side of the vehicle, as far as is practicable. 

44 Where insufficient seating capacity is available in the recovery vehicle for transport of 

passengers, the Contractor shall ensure that suitable arrangements are made to transport 

passengers to the setting down location. 

45 When carrying child passengers, the Contractor shall ensure that a child restraint seat 

appropriate to the age of the child is used. 

46 The Contractor shall ensure that each light recovery vehicle has a crew including at least one 

trained technician and that each heavy recovery vehicle has a crew including at least two 

trained technicians. 
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47 Prior to commencement of the recovery service, the Contractor shall provide method 

statements for Heavy and Light Recovery to be agreed by the Overseeing Organisation. The 

method statement shall include a detailed list of the equipment carried on each Recovery 

vehicle. The list may be used for audit by independent third party as required by the 

Overseeing Organisation. 

Heavy recovery vehicles 

48 A heavy recovery vehicle shall comply with the following as a minimum: 

a) It shall be a recovery vehicle with not less than three axles, capable of removing a 

loaded vehicle of 80 tons total train weight (i.e., Category 2 Special Types in 

accordance with UK Road Traffic Act Section 44 and Road Vehicles (Authorisation of 

Special Types)(General) Order) or approved equivalent. It must be able to maintain a 

minimum road speed of 30 km/h on a level road when fully loaded and pull away or 

hold back the complete train weight when towing a maximum weight vehicle either up 

or downhill without wheel slip or loss of traction. Axle loadings shall be within 

permissible legal loadings for the vehicle at all times. 

b) It shall be fitted with two power winches of not less than 12.5 tonnes each on bottom 

layer, safeguarded by pressure relief devices as appropriate. Each winch shall have no 

less than 30m of cable. All equipment shall be power-operated with SWL indicated on 

both the winch and fixings. Operating levers/buttons shall be clearly marked for 

operational use with key functions duplicated on a remote control unit. Emergency stop 

controls shall be provided. 

c) Without prejudice to sub-Clause 41 of this Clause, it shall carry the following recovery 

equipment as a minimum: 

i) 1 no. full set of forks for use with underlift. 

ii) 1 no. tool kit including both ¾ and ½ inch socket sets with AF/Metric sized 

sockets. 

iii) 2 no. 12 tonne bottle jacks. 

iv) 1 no. 24/12 volt engine starter pack. 

v) 1 no. crowbar. 

vi) 1 no. sledge hammer - 7 lbs minimum. 

vii) All lines and fittings necessary for connection of the air braking system on the 

casualty vehicle to the air braking system on the recovery vehicle. 

viii) 2 no. wheel chocks suitable for use with an HGV. 

ix) 4 no. suitable lengths of wood block skidding. 

x) 8 no. screw pin bow shackles, minimum SWL 30 tonnes. 

xi) 6 no. 16mm diameter G80 chains with grab hooks, 4 m minimum length. 

xii) 2 no. 16 mm diameter G80 chains with grab hooks, 2 m minimum length. 

xiii) 4 no. 12 mm diameter G80 chains with grab hooks, 3 m minimum length. 
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xiv) 4 no. 7 mm diameter G80 chains with grab hooks, 3 m minimum length. 

xv) 2 no. 50 mm ratchet straps, 2m minimum length with “soft” eyes. 

xvi) 2 no. 12 tonne SWL nylon straps with sewn eyes, no less than 8m long and 

300mm wide. 

xvii) 2 no. snatch blocks per winch, each with a SWL of twice that of the winch. Snatch 

block sheaves shall have a minimum diameter of 10 times the diameter of the 

winch cable. 

d) It shall carry and use, when necessary, equipment designed and manufactured for the 

purpose of locking the steering of the broken-down or accident-damaged vehicle in 

order to tow it safely in a reverse direction. 

e) It shall carry equipment to enable the recovery crew to remove the drive line or shafts 

of the broken- down or accident-damaged vehicle. 

f) It shall have seating for not less than two recovery operatives. The Contractor shall 

make suitable arrangements for the safe transport of passengers from the recovered 

vehicle to the setting down location. 

g) It shall be fitted with and where appropriate, operatives trained to use, the following 

ancillary equipment, as a minimum: 

i) 1 no. full cab width amber warning lightbar (minimum 4 no. active light sources) 

visible through 360 degrees from road level and complying with the Road Vehicle 

Lighting Regulations and the United Nations Economic Commission for Europe 

(UNECE) Regulation 65 on Special Warning Lamps.Vehicle electrics must be 

capable of running the lightbar for a minimum of 15 minutes with the ignition key 

removed. 

ii) 2 no. fully adjustable work lights to illuminate both the sides and rear of the 

vehicle. 

iii) 2 no. fire extinguishers (9 litre (nett) aqueous film forming foam in accordance 

with ADR) marked with date of last inspection/test. 

iv) 1 no. OHSA approved 1-10 person first aid kit, marked with expiry date. 

v) 6 no. traffic cones minimum 450 mm height. 

vi) 1 no. 900 mm diameter “Keep Right Arrow” traffic sign, complying with diagram 

610 of the current UK Traffic Signs Regulations and General Directions. 

vii) 1 no. rear lighting board incorporating a duplicate of the recovery vehicle 

registration plate and ‘On Tow’ legend in lettering of not less than 70 mm on 

conspicuously coloured background to conform with the size, colour and type 

illustrated in the UK Road Vehicles Lighting Regulations. The board shall be fitted 

with lights, reflectors and indicators and sufficient cable to reach the rear of any 

vehicle recovered. 

viii) 1 no. ADR (HAZCHEM) chart. 
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ix) 1 no. spillage containment kit including oil/diesel absorbent granules (minimum 

25 kg) in sealed container. 

x) 1 no. intrinsically safe battery operated torch with spare batteries. 

xi) 1 no. broom and shovel. 

49 The number of the required heavy recovery vehicles shall be as stated in Sheet 1 of contract 

specific IM Appendix 1/20. 

Light Recovery Vehicle 

50 A light recovery vehicle shall comply with the following as a minimum: 

a) It shall be capable of removing, by means of a slide bed and/or underlift, at least one 

vehicle weighing 3500 kg (including a vehicle with permanent four wheel drive) and 

shall be fitted with a suitable towing hitch for the safe recovery of all forms of trailers 

(including caravans, boat trailers and horse boxes etc). It must be able to maintain a 

minimum road speed of 20 mph on a level road when fully loaded and pull away or hold 

back the complete train weight when towing a maximum weight vehicle either up or 

downhill without wheel slip or loss of traction. Axle loadings shall be within permissible 

legal loadings for the vehicle at all times. 

b) It shall be fitted with at least one power winch of not less than 3.6 tonnes capacity on 

bottom layer, safeguarded by pressure relief devices as appropriate. The winch shall 

have no less than 30 m of cable. All equipment shall be power-operated with SWL 

indicated on both the winch and fixings. Operating levers/ buttons shall be clearly 

marked for operational use with key functions duplicated on a remote control unit. 

Emergency stop controls shall be provided. 

c) Slide bed vehicles shall have 1 tonne SWL lashing points fitted every half a metre on 

each side of the bed, the last being no more than 15 cm from the end of the bed. There 

shall be a return anchorage point of minimum 3600 kg SWL, fitted to or alongside the 

winch. Suitable anchorage points shall also be provided at points on the bed to enable 

side pulls to be performed. 

d) Without prejudice to sub-Clause 41 of this Clause, it shall carry the following recovery 

equipment as a minimum: 

i) 1 no. 3.5 tonne straight tow pole. 

ii) 1 no. tool kit including both ¾ and ½ inch socket sets with AF/Metric sized 

sockets. 

iii) 1 no. 2 tonne minimum capacity trolley jack. 

iv) 1 no. 12 volt engine starter pack. 

v) 1 no. crowbar. 

vi) 1 no. wheel chock suitable for use with a light commercial size vehicle. 

vii) 4 no. suitable lengths of wood block skidding. 
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viii) 2 no. 7.2 tonne SWL screw pin bow shackles. 

ix) 2 no. 7 mm G80 chains, 3 m minimum length with grab hooks. 

x) 2 no. 2 tonnes SWL, 50 mm webbing straps, 2 m minimum length with “soft” 

eyes. 

xi) 4 no. transporter straps, 4 m minimum length. 

xii) 2 no. underlift frame straps. 

xiii) 1 no. snatch block per winch, each with a SWL of twice that of the winch. 

xiv) Snatch block sheaves shall have a minimum diameter of 10 times the diameter 

of the winch cable. 

xv) 4 no. wheel skates. 

e) When specified in Sheet 1 of contract specific IM Appendix 1/20, it shall be capable of 

recovering motor cycles using a damage free motorcycle lifting/recovery frame or dolly 

and/or lorry mounted crane as appropriate to the condition of the casualty motorcycle. 

f) It shall have seating capacity for up to five adult passengers (in addition to the recovery 

operatives) with access from the passenger side of the cab. The Contractor shall make 

suitable arrangements for the safe transport of additional passengers from the 

recovered vehicle to the setting down location. When carrying child passengers, the 

Contractor shall ensure that a child restraint seat appropriate to the age of the child is 

used. 

g) It shall be fitted with and where appropriate, operatives trained to use, the following 

ancillary equipment, as a minimum: 

i) 1 no. full cab width amber warning lightbar (minimum 2 no. active light sources 

and 2 no. independent reflectors) fitted transversely, visible through 360 degrees 

from road level and complying with the Road Vehicle Lighting Regulations and 

Economic Commission for Europe (ECE) Regulation 65 on Special Warning 

Lamps. Vehicle electrics must be capable of running the lightbar for a minimum 

of 15 minutes with the ignition key removed. 

ii) 2 no. fully adjustable work lights to illuminate both the sides and rear of the 

vehicle. 

iii) 2 no. fire extinguishers (1 No. 6 kg (nett) dry powder; 1 No. 9 litre (nett) aqueous 

film forming foam) marked with date of last inspection/test. 

iv) 1 no. HSE approved 1-10 person first aid kit, marked with expiry date. 

v) 6 no. traffic cones minimum 450 mm height. 

vi) (For underlifts) 1 no. rear lighting board incorporating a duplicate of the recovery 

vehicle registration plate and ‘On Tow’ legend in lettering of not less than 70 mm 

on conspicuously coloured background to conform with the size, colour and type 

illustrated in the Road Vehicles Lighting Regulations. The board shall be fitted 

with lights, reflectors and indicators and sufficient cable to reach the rear of any 

vehicle recovered. 
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vii) 1 no. spillage containment kit including oil/diesel absorbent granules (minimum 

25 kg) in sealed container. 

viii) 1 no. ADR (HAZCHEM) chart. 

ix) 1 no. intrinsically safe battery operated torch with spare batteries. 

x) 1 no. broom and shovel. 

h) It shall carry and use, when necessary, equipment designed and manufactured for the 

purpose of locking the steering of the broken-down or accident-damaged vehicle in 

order to tow in a reverse direction. 

i) The number of the required light recovery vehicles shall be as stated in Sheet 1 of 

contract specific IM Appendix 1/20. 

Impact Protection Vehicles 

51 Where specified in Sheet 1 of contract specific IM Appendix 1/20, the Contractor shall provide 

dedicated Impact Protection Vehicles (IPVs) to protect recovery operations in the live 

carriageway. 

52 The Contractor shall ensure that IPVs comply with the requirements of Section O5 of Chapter 

8 (Part 2 Operations) of the UK Traffic Signs Manual or approved equivalent and that any 

non-prescribed traffic signs mounted on the vehicle meet the requirements of the UK Traffic 

Signs Regulations and General Directions, particularly with respect to authorisation and/or 

type approval. 

53 The Contractor shall ensure that IPV drivers hold a relevant training certificate which meets 

the requirements of the Sector Schemes 12A/B, 12C and 12D as detailed in IM Appendix A 

or approved equivalent. 

Accommodation 

54 The contractor shall ensure that any accommodation (caravans or cabins) provided in 

connection with the recovery service, complies with all appropriate legislation including health, 

safety and welfare requirements. 

55 The Contractor shall ensure that any accommodation sited within the road, is afforded 

appropriate protection from errant vehicles, is conspicuously coloured with retroreflective 

markings on the sides facing traffic and is prominently marked with the name of the Vehicle 

Recovery Organisation. 

56 Where the recovery service is located on the hardshoulder, the Contractor shall make 

arrangements for private vehicles to be parked off site and operatives transported to site by 

an appropriate vehicle complying with sub-Clause 117.10. 

57 Unless stated otherwise in Sheet 1 of contract specific IM Appendix 1/20, where it is proposed 

to construct or site temporary facilities for recovery services outside the road boundary, the 

Contractor shall be responsible for planning permission, waste arrangements and any 

statutory charges or other costs associated with the facilities (e.g., ground rent). 
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121 Tidal, Flowing and Standing Water 

1 The Contractor shall take measures and carry out any operation necessary for dealing with 

tidal, flowing or standing water within the site. 

122 Progress Photographs 

1 The Contractor shall arrange, as described in contract specific IM Appendix 1/22, to have 

record photographs of the works taken at the times and/or intervals stated in contract specific 

IM Appendix 1/22. The format of the photographs and the media used for submission to the 

Overseeing Organisation shall be as described in contract specific IM Appendix 1/22. Unless 

otherwise stated in contract specific IM Appendix 1/22 the photographs shall be taken by a 

professional photographer. 

2 All prints shall be marked on the reverse side with the date taken, identification reference 

number, and brief description of the work or features including chainage and direction of view. 

3 The copyright of all photographs shall be vested in the Employer and the photographs shall 

be delivered to the Overseeing Organisation within 1 week of the photographs being taken. 

The photographs shall not be used for any purpose whatsoever without the Overseeing 

Organisation’s approval. 

123 Health and Safety Restrictions, Precautions and Monitoring 

1 In addition to all other health and safety requirements the Contractor shall implement the 

requirements described in contract specific IM Appendix 1/23 to protect the workforce, 

members of the public and persons visiting the site from risks arising from the hazards defined 

therein. Where described in contract specific IM Appendix 1/23 the Contractor shall also 

comply with the specific monitoring requirements described therein. The monitoring 

requirements as described in contract specific IM Appendix 1/23 are in addition to contract 

specific monitoring requirements described elsewhere in the specification. 

2 In addition to all other information required the Contractor shall provide copies of CE marking 

information for all CE marked works, goods or materials used in the works for inclusion in the 

Health and Safety File. This information shall include, as appropriate, the Declaration of 

Conformity or Declaration of Performance and all safety information. 

124 Temporary Closed-Circuit Television (CCTV) System for the Monitoring of Traffic 

General 

1 Where required in contract specific IM Appendix 1/25, the Contractor shall design, provide, 

install, maintain, operate and, at the completion of the requirement, remove the temporary 

CCTV system as specified in this Clause. Where associated work is subject to a Quality 

Management Scheme listed in IM Appendix A such work shall be undertaken by organisations 

registered to the relevant scheme(s). 



Specification for Road Works (Implementation)  Series IM/100 – Preliminaries 
Volume 1   

February 2021 Page 41 of 43 

 

2 The Contractor shall be responsible for obtaining any licences, power supplies and approvals 

required, including structural approvals, prior to the installation of any equipment. 

3 The system shall be designed such that the whole of the works area, including both 

carriageways and hardshoulders, is covered at all times. There shall be sufficient overlap 

between the areas covered by adjacent cameras such that there are no blind spots. 

Supplementary cameras shall be provided in accordance with sub-Clause 7 of this Clause. 

4 Where specified in contract specific IM Appendix 1/25, the Contractor shall interface the 

temporary CCTV system with the permanent CCTV system, and ensure that it does not cause 

any interference to or interruption of effective operation and functionality of any other element 

of the existing or permanent CCTV system or motorway communications equipment and 

network. 

5 The Contractor shall restore each site to its original condition following the removal of cameras 

and other temporary equipment. 

Cameras 

6 The temporary CCTV system shall provide coverage of the works area specified in sub-Clause 

3 using cameras that are fixed in their direction of view. The orientation of all cameras on each 

carriageway shall be the same. 

7 Where specified in contract specific IM Appendix 1/25, the Contractor shall design, provide, 

install, maintain, operate and, at the completion of the requirement, remove supplementary 

cameras at the locations specified in contract specific IM Appendix 1/25. These 

supplementary cameras shall have pan, tilt and zoom facilities providing an unimpaired view 

of traffic in all directions. 

8 The cameras and their location shall take account of the sun and lighting such that their 

effectiveness is not reduced by glare over a 24 hour period. 

9 Cameras shall be of a type that provides 24 hours per day operation. 

Camera Supports 

10 The Contractor shall be responsible for the design, provision, construction, maintenance, 

operation and, at the end of the requirement, removal of all necessary supporting structures 

and associated safety barriers, paving, steps and hand rails. 

Maintenance 

11 The minimum requirements for maintenance shall be: 

a) any faults shall be repaired or the equipment replaced within 4 hours of any fault or 

failure; 

b) the whole system, including cameras, monitors and video recording equipment, shall 

be in full working order for no less than 160 hours in any 7 day period. 
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12 The cameras shall be located such that they can be removed, replaced and maintained 

without the need for traffic management. 

Monitoring 

13 The Contractor shall provide, train and maintain suitable staff for the monitoring of the works 

area covered by the temporary CCTV system. 

14 The Contractor shall provide, maintain and, at the end of the requirement, remove suitable 

temporary accommodation for monitoring equipment and staff. 

15 The monitoring staff shall be competent in the use of the system and shall be responsible for 

the reporting of breakdowns and faults to the Contractor. 

16 The monitoring staff shall maintain a daily log of all incidents within the roadworks area. This 

log shall be available for inspection by the Overseeing Organisation and the police at all times. 

The monitoring staff shall report all incidents immediately to the Contractor’s Traffic Safety 

and Control Officer. The Contractor shall provide a suitable communications system for use 

by the monitoring staff. Where an “incident” is a shed load, vehicle breakdown, vehicle 

abandonment or traffic accident, whether or not the latter involves personal injury, or any other 

incident which causes a change to traffic flow or a potential for personal injury. 

17 The monitoring equipment shall include video recording equipment with sufficient capacity 

and recording media for the duration of the requirement. 

18 The system shall be such that the image on the monitor and any video recording taken from 

it shall provide a legible image of the registration plate of any stationary vehicle within 150 

metres of the camera. 

19 All monitor images shall include the date, time and unique camera reference. 

20 The Contractor shall provide, install, operate, maintain and, at the completion of the 

requirement, remove a dedicated communication link to the Regional Police Control Office or 

other control centre as detailed in contract specific IM Appendix 1/25. 

125 Timber and Products Containing Wood Supplied Under the Contract 

1 All timber and wood-derived products for supply or use in the works shall be independently 

verifiable and either from a Legal and Sustainable source or a FLEGT-licensed or equivalent 

source. 

2 The Contractor shall submit documentary evidence to demonstrate this to the Overseeing 

Organisation prior to its inclusion or use in the works. 

3 The verification and evidence shall comply with the criteria in this Clause. 

4 Management of the forest or plantation shall be audited at intervals confirming ongoing good 

forest management and by organisations with appropriate forest management experience that 

are independent of the organisation that holds timber harvest and/or management rights for 

that forest. 

5 The Overseeing Organisation will accept evidence from either or both of the following 

categories: 
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a) FLEGT evidence of timber and wood-derived products being exported from a timber-

producing country that has signed a bilateral Forest Law Enforcement, Governance and 

Trade (FLEGT) Voluntary Partnership Agreement (VPA) with the European Union and 

which have been licensed for export by the producing country’s government. This may 

also include timber and wood-derived products that have been independently verified 

as meeting all the producing country’s requirements for a FLEGT licence where a VPA 

has been entered into but the FLEGT licensing system is not fully operational,  

b) Equivalent evidence from a country that has not entered into a VPA which 

demonstrates that all of the requirements equivalent to FLEGT-licensed timber have 

been met. 

Note 1:  Acceptable schemes must ensure that at least 70% (by volume or weight) is 

from a Legal and Sustainable source with the balance from a legal source. 

c) Note 2:  The Contractor is required to notify the Overseeing Organisation of the source 

or sources of all virgin timber and wood-derived products supplied. “Source” in this 

context means the forest or plantation where the trees were grown and all subsequent 

places of delivery through the supply chain prior to receipt of the timber or wood-derived 

product on site. The Contractor shall separately identify virgin timber and wood-derived 

products supplied from forests and plantations that are claimed to be subject to 

sustainable timber production and shall submit to the Overseeing Organisation 

documentation in respect of such wood to confirm that the criteria for sustainable timber 

production set out in this specification have been met. 

 

 


